ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

MPP ADR Date: 18.11.08 Job No.: ADR Yes/No: Date: ECN # 18-838 D350-822 Created By: Approved By: Product No.: MG Product Name: PA100 Pure Air System Checked By: Reason for Change: Updated Japanese RFMS Documents Released: Release FMS-D350-822-RevE-STC-372-OSA-japanese translation and FMS-D350-822-RevE-STC-371-OSA-japanese translation CAR: URF: IF APPLICABLE: NCR: PAR: PREVIOUS PARTS SATISFACTORY PARTS MUST COMPLY PAPERWORK UPDATE Notes Complete Quality Assurance / Customer Support Actions Rese Read Notify Previous Customers N Notify Airbus N 2 3 Notify Leonardo N 4 Manufacturing Licensing Agreement Update N Notes Complete **Engineering Actions** Resp Required Documents/Drawings/Item ID's Under Review (URF) N 5 6 Update Master Document List (MDL) N Update Document Record (DR) N 8 Update Product Compatability Matrix N B Notify TC / FAA of Change (eg. ICA, 8110-3) N 10 Document Control Actions Complete Resp Regd 11 Move / Update Electronic Files / Design Journal N MG 18.11.12 12 Update Product Specification Files (Bluefiles) Y 13 Update Approved/Preliminary Dwg PDF Flies N 14 Update Product Development Summary (STC applications) N 15 Update QSI 021 (TC/FAA STC) and/or STC Approval List N 16 Create/Update Parts / STC Database N 17 Update / Verify Authorized Release Certificate Database N 18 Create / Update Change Record Form / Item Card Database N 19 Create / Update Packaging Process Plan (PPP) N 20 Red Decals required on Packaging Process Plan (PPP)? N 21 Update Controlled Supplier Documents (Opulse) Database N md 18.11.12 22 Update Grey Project Binder / Electronic Project Folder MG 23 Update D-Part / M-Drawing / DSI / DEO Master Binders N 24 Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's) N 25 Description / Action: No 5th Please add this STC to all kits in stock and in progress.

ECN Verified & Complete:

Date: